GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

PMGSY phase –IX grant - Warangal district - Construction cause way across local vagu 0/025 km on R/F Narlapur to Venkateshwarlapally in Parkal (M) - Granting of Extension of Agreement Time up to.5.11.2013 with out penalty - Orders – Issued.

-x-x-x